U.S. ARMY CHEMICAL MATERIALS AGENCY

CREATING A SAFER TOMORROW

Deseret Chemical Depot

To: Restoration Advisory Board
By: Joe M. Stilinovich

10 July 2007

CAMDS Closure Activities

- Tennessee Valley Authority (TVA) start mobilization – Jan 07
- Set up Access Control of CAMDS Site - Feb 07
- Completed Non-Agent Preoperational survey – May 07
- Completed Demolition of Environmental and Safety Office – May 07
- Started work in Equipment Test Facility (ETF) to remove Explosive Containment Cubicle (ECC) #2 – July 07
  - >> Transferring ECC #2 to University of Missouri-Rolla in developing Blast Resistant Barriers for Homeland Defense
- Transferred 22,650 gallons of NaOH 18% to TOCDF
- Scheduled activities:
  - >> (1) Diesel Fuel Storage Tank
  - >> (2) Water Tower
  - >> (3) Boilers
  - >> (4) Maintenance Facility
- Preoperational Survey for Agent contaminated equipment/facilities – Sep 07
- Continuing to work with DCD and DSHW on updating current CAMDS RCRA permit as necessary.

CAMDS Closure Activities